














MARIAN COLLEGE KUTTIKANAM AUTONOMOUS

Attendance -Project Monitoring Group - RUSA- Meeting Held on 03.02.2021

No.	Name & Details	Designation	Signature
	Dr Roy Abraham P (Principal)	Principal	
1	Dr Chackochan J Njavallil	Coordinator	
2	Dr Sabu Augustine	Member	
3	Dr Ajimon George,	Member	
4	Dr Binu Thomas,	Member	
5	Dr Cherian P Kurian	Member	
6	Dr Thomas K V	Member	Abunt
7	Dr Brijesh George John	Member	Abunt
8	Mr Santo Cheriyan	Member	
9	Mr Boby K Mani,	Member	
10	Rev. Fr. Sebin Ullattu	Member	
11	Mr John Joseph	Member	
12	Mr Sunny Thomas	Member	
13	Mr K V Pappachan	Member	
14	Ms Tessamol Tomy	Member	
15	Mr. Abhilash P J	Member	Abunt

MARIAN COLLEGE KUTTIKKANAM (AUTONOMOUS)

Minutes Board of Project Monitoring Unit held on 03.02.2021 at Conference Hall

Members present: -


- 1) Fr.Dr. Roy Abraham P (Principal)
- 2) Dr. Chackochan J Njavallil (Coordinator)
- 3) Dr. Sabu Augustine (Member)
- 4) Dr. Ajimon George (Member)
- 5) Dr. Binu Thomas (Member)
- 6) Dr. Cherian P Kurian (Member)
- 7) Dr. Thomas K V (Member)
- 8) Mr. Santo Cherian (Member)
- 9) Mr. Bobby K Mani (Member)
- 10) Rev.Fr. Sebin Ullattu (Member)
- 11) Mr. John Joseph (Member)
- 12) Mr. Sunny Thomas (Member)
- 13) Mr. K V Pappachan (Member)
- 14) Ms. Tessamol Tomy (Student member)

Members Absent: -

- 1) Dr. Brijesh George John (Member)
- 2) Mr. Abilash P J (StudentMember)

Discussion Points :-

- ❖ Meeting starts at 2.30 PM with prayer presented by Fr.Dr.Roy Abraham P , Principal and chairman Board of Governors RUSA, Marian College Kuttikkanam (Autonomous)
- ❖ Welcome by Dr.Chackochan J Njavallil, Coordinator RUSA
- ❖ Briefing of RUSA fund: -
 - Discussion on progress of Infrastructure works
 - The meeting discussed the progress of the various proposals implemented under RUSA Scheme
 - Committee expressed satisfaction at the pace of work undertaken
 - Committee was updated about the possibility of releasing of second installment of funds from the government
- ❖ Expenditure incurred on 34 proposals amounted ₹ 7058043/- where examined and ratification of the payment orders issued by the principal was done
- ❖ Meeting was over at 3.30 PM


Coordinator

Chairman

Attachment: -List of Proposals